
GAIL FARBER, Director

July 7, 2009

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE- C-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF A PUBLIC WORKS CONTRACT
CORRUGATED METAL PIPE LINING, CONSOLIDATED DRAIN ROAD PHASE 1C

CITIES OF COVINA, GARDENA, GLENDORA, HAWTHORNE, AND
SANTA CLARITA AND THE UNINCORPORATED COMMUNITIES OF ALTADENA,

CITY TERRACE, WEST CARSON, AND WILLOWBROOK
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)
SUBJECT

This action is to ratify changes in work and accept the completed public works
construction contract for Corrugated Metal Pipe Lining, Consolidated Drain Road
Phase 1C, in the Cities of Covina, Gardena, Glendora, Hawthorne, and Santa Clarita
and the unincorporated communities of Altadena, City Terrace, West Carson, and
Willowbrook.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Ratify changes in work and accept completed contract work under the
construction contract for Project ID No. FCC0001079 - Corrugated Metal Pipe
Lining, Consolidated Drain Road Phase 1C, to clean, video inspect, and line
storm drain systems, in the Cities of Covina, Gardena, Glendora, Hawthorne, and
Santa Clarita and the unincorporated communities of Altadena, City Terrace,
West Carson, and Willowbrook, Repipe-California, Inc., with changes amounting
to a credit of $21,693, and a final contract amount of $1,112,079.93.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain the Board of Supervisors' (Board)
ratification of Director of Public Works-approved changes in a public works contract and
your Board's acceptance of the work of the contract in compliance with the provisions of
the Public Contract Code. Included in the attachment are project and contract data, the
scope of work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for this project.

The project has been completed, and it is recommended that your Board accept it on
the date indicated in the attachment.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Acceptance of this contract
completes the work to improve infrastructure and enhance the quality of life in the
affected communities.

FISCAL IMPACT/FINANCING 

There will be no impact to the County General Fund.

The modification to the contract amount is a credit of $21,693 while the total value of the
contract is $1,112,079.93.

Ratification of the changes in work and acceptance of the work of this contract by your
Board is in compliance with the acceptance and prompt payment provisions of the
Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the cost of the total value of the contract. A detailed cost breakdown for the
changes together with a contract cost summary are included in the attachment.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachment are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

The contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contract by
your Board will ensure the timely closeout of the contract, releasing Departmental and
County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

h,,ka2a4
GAIL FARBER
Director of Public Works
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Attachment

c: Chief Executive Office (Lad Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

0: \Section)Administration\Board \Acc\2009)Acc-Letter (07-07-09)Flood.doc



ACCEPTANCE OF CONTRACT
July 7, 2009

PROJECT ID NO. FCC0001079 - CORRUGATED METAL PIPE LINING, 
CONSOLIDATED DRAIN ROAD PHASE 1C, (Cities of Covina, Gardena, Glendora,
Hawthorne, and Santa Clarita and the unincorporated communities of Altadena,
City Terrace, West Carson, and Willowbrook), Supervisorial Districts 1, 2, 4, and 5

Contractor: Repipe-California, Inc., 5525 East Gibraltar Avenue, Ontario,
California 91764

Project Description:

Cleaning, video inspection, and lining of existing corrugated metal pipe and corrugated
metal pipe arches; repair of catch basins; and construction of a block wall.

Project Completion Date:

The contractor completed the project on May 8, 2009, in accordance with the plans and
specifications.

The actual quantities of bid items were less than originally estimated and it was
necessary to compensate the contractor for the installation of additional lining. These
changes resulted in a credit of $21,693.

Final Contract Amount:

Original contract amount $1,097,086.00
Actual costs of changes in work previously

approved by the Board 36,686.93
Changes in work authorized by the Director

of Public Works (21,693.00)

FINAL CONTRACT AMOUNT $1.112.079.93

Percent total change to original contract amount 1.4%
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